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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-LAS-44-14.5/0 I'N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SOLANO, MATT $2, 650,160 05/12/04 53%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY MATERI ALS | NC 3881 BENETAR WAY #C & $1, 200, 207 05/ 24/ 04 45%
ACNH- P044- (041) ROADSI DE REST AREA 24339 HW 89 N F $0 03/14/06 0
HG- P044- (041) BUI LD NEW FACI LI TY CHI CO, CA 95928
BURNEY CA 96013 (530) 895- 4618
HA26 SWPPP (530) 335-5501
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG ALEXANDER, NATHAN $777,005 06/01/05 0%
02-1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $0 06/09/05 0%
SEAL COAT REDDI NG, CA 96003 $0 08/ 05/ 05 0
REDDI NG CA 96001 (530) 225- 2922
(530) 246- 4388
HML WPCP
02-LAS-44-/14.7 I'N LASSEN COUNTY ABOUT 14.0 KM EAST HAT CREEK CONSTRUCTI ON AND ALEXANDER, NATHAN $11,518,381 12/08/03 85%
02- 325804 OF OLD STATI ON FROM SHASTA COUNTY TO MATERI ALS I NC 4300 CATERPI LLAR ROAD $10, 162,973 12/16/03 88%
ACNH- P044- (040) CRATER LAKE ROAD 24339 H GHWAY 89 REDDI NG, CA 96003 $0 09/ 30/ 05 0
ROADWAY REHABI LI TATI ON (530) 225- 2922
BURNEY CA 96013
HA22 SWPPP (530) 335-5501
02-LAS-139-/.6 I'N LASSEN COUNTY I N SUSANVI LLE FROM M LLERS CUSTOM WORK | NC GREENE, DAVE $373,499 05/27/05 100%
02-1C8004 ROUTE 36 TO CHESTNUT STREET P O BOX 1300 P. O BOX 270430 $284,072 06/08/05 750
ASPHALT CONCRETE OVERLAY SUSANVI LLE, CA 96127 $0 08/19/05 0
SUSANVI LLE CA 96130 (530) 257- 8120 08/ 19/ 05
(530) 257- 4207 COMPLETED
HML WPCP
02- LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04/09/03 100%
02- 258504 JUNCTI ON FROM 6. 4 KM SOUTH OF LONG P O BOX 276830 P. O BOX 270430 $9, 853,913 04/22/03

ACNH P395- (197)

HA22 SWPPP

02- LAS-395-24.8/32. 4
02- 373904

ACST- P395- ( 208)

PH- P395- (208)

HB1 SWPPP

VALLEY CREEK BRI DGE TO 0.2 KM NORTH

OF W LLOW RANCH CREEK BRI D
ROADVWAY REHABI LI TATI ON

SACRAMENTO CA 95827
(916) 386- 5936

I'N LASSEN COUNTY NEAR DOYLE FROM 0.2 BALDW N CONTRACTI NG COVPANY
KM NORTH OF W LLOW RANCH CREEK BRI DGE | NC

TO 1.4 KM NORTH OF GARNI ER ROAD (KP

39.9/49. 4)
W DEN EXI STI NG H GHWAY

1764 SKYWAY

CHI CO CA 95928
(530) 891- 6555

SUSANVI LLE, CA 96127-
0008
(530) 257- 7383

GREENE, DAVID
P.O. BOX 270430
SUSANVI LLE, CA 96127
(530) 257- 8120

$0 10/ 20/ 05

$8, 653,642 07/26/05
$0 08/09/05
$0 04/06/06

97%

0%
0%
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- LAS- 395-49.5/0 I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AM5S CONSTRUCTI ON CGREENE, DAVE $2,855,965 06/18/04 55%

02- 357904
ACNH- P395- ( 204)
G P395- (204)

M LFORD AT THE HONEY LAKE SAFETY

ROADSI DE REST AREA
REHABI LI TATE REST AREA

| NCORPORATED
4969 NORTH GLENN AVENUE

FRESNO CA 93704
(559) 241- 0374

P.O. BOX 270430
SUSANVI LLE, CA 96127
(530) 257- 8120

$1,663,376 07/06/04
$0 09/ 27/ 06

57%

HA26 SWPPP
02-PLU-70-.7/1.3
02-398004

ACST- PO70- ( 085)
PH- PO70- ( 085)

I'N PLUVAS COUNTY NEAR STORRI E FROM
GRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST
OF ELEPHALT BUTTE TUNNEL
I NSTALL TUNNEL LI GHTI NG

TENNYSON ELECTRI C | NC
7275 NATI ONAL DR SU TE A2

LI VERVMORE CA 94550
(925) 606- 1038

ROGERS, JIM
3881 BENATAR, SUITE C
CHI CO, CA 95928

(530) 895- 5245

$475,225 02/18/05
$0 03/07/05
$0 10/11/05

0%
0%

HB1 WPCP
02-PLU-70-3.0/7 I'N BUTTE, PLUVAS AND LASSEN COUNTI ES AMERI CAN Cl VIL CONSTRUCTORS ROGERS, JIM $22, 699,010 08/01/02 100%
02- 3016U4 AT VARI QUS LOCATI ONS WEST COAST | NC 3881 BENETAR WY, $21, 477,764 08/ 12/ 02 94%
STP-P070- (074) BRI DCE REHABI LI TATI ON 3701 MALLARD DR SU TE C $0 03/06/06 0
ACBH- P070- (074) CHI CO, CA 95928
AC- PO70- (074) BENI CI A CA 94510 (530) 895- 5245 OVER RUN
HA21 (707) 746- 8028
02- PLU-70-50. 0/ 51. 6 I'N PLUVAS COUNTY NEAR QUI NCY FROM 0. 3 ROYAL ELECTRI C COVPANY CHAFFI N, FRED $925, 713 12/22/04 67%
02- 0C0504 KM EAST OF MASSACK SAFETY ROADSIDE P O BOX 231430 1555 EAST MAI N STREET $377,598 01/10/ 05 419
REST AREA TO 0.1 KM EAST OF SQUI RREL QUI NCY, CA 95971 $0 09/13/05 °
CREEK ROAD SACRAMENTO CA 958230407 (530) 283-9368
I CY PAVEMENT WARNI NG SI GN (916) 428- 0286
HB1 WPCP
02-PLU-70-69.4/78. 4 I'N PLUVAS COUNTY ON ROUTES 70 AND 89 VALLEY SLURRY SEAL COMPANY CHAFFI N, FRED $998, 421 05/27/05 100%

02-1C9104

AT VARI QUS LOCATI ONS

SLURRY SEAL W TH DI GOUTS

P O BOX 981330

VEST SACRAMENTO CA 95798
(916) 373- 1500

1555 EAST MAIN STREET
QUINCY, CA 95971
(530) 283- 9368

$974,496 06/ 16/ 05
$0 08/23/05
08/ 26/ 05

95%

HML WPCP
02-PLU-89-.7/2. 7 N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE NANNI NG CONSTRUCTI ON [ NCCHAFFT N, FRED $3,394, 678 00/01/04 25%
02- 366004 1.1 KM NORTH OF SIERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $582, 345 09/ 09/ 04

KM SOUTH OF SULPHUR CREEK BRI DGE 18%

REALI GN CURVE

ACST- P089- (084) $0 01/12/06

PH- P089- (084)

QUINCY, CA 95971
REDDI NG CA 96049 (530) 283- 9368
(530) 244- 7097

HB1 SWPPP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- SHA-5-16.1/17.3 I'N SHASTA AND TEHAMA COUNTI ES AT TULLI'S I NC RI NARD, WAYNE $646,208 06/15/05 55%

02- 1C8604

VARI QUS LOCATI ONS
DI GOUT AND THI N BLANKET

P O BOX 493416

REDDI NG CA 96049
(530) 241- 5105

122 BELLE M LL ROAD
RED BLUFF, CA 96080
(530)527- 8142

$477,389 06/ 23/ 05
$0 09/16/05

74%

HML WeCP
02- SHA-5- 44, 4/ 58 N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTORS CHEM CAL T NC BLINE, JEFF $260, 920 05/ 19/ 05 0%
02- 1C8704 AT VARl OUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL ROAD $0 05/26/05 0%
CRACK SEAL RED BLUFF, CA 96080 $0 08/12/05 ?
HAYWARD CA 94545 (530)527- 8418
(510) 783- 5631
HML WPCP
02-SHA-36-7.5/7. 7 N SHASTA COUNTY NEAR PLATINA FROM  MERCER FRASER COVPANY RINARD, VAYNE $1, 681,623 009/28/04 11%
02- 310904 0.2 KM WEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL ROAD $392,975 10/ 13/ 04

ACST- P036- (077)
P- P036- (077)

HA21 SWPPP

02- SHA-44-14.4/43.3
02-1C9004

HVL WPCP

FORK COTTONWOOD CREEK BRI DGE

BRI DGE REPLACEMENT

I'N SHASTA COUNTY FROM BEAR CREEK
BRI DGE TO 1.4 KM EAST OF DEER FLAT

ROAD
WARRANTY SLURRY SEAL

EUREKA CA 95502
(707) 443- 6371

I NTERMOUNTAI N SLURRY SEAL | NC

P O BOX 50085

WATSONVI LLE CA 95077
(831) 724- 1011

RED BLUFF, CA 96080
(530) 527- 8412

M NDUS, CARL
4300 CATERPI LLAR ROAD
REDDI NG, CA 96003
(530) 225- 3192

$0 12/31/06

$976, 705 05/ 26/ 05
$305, 608 06/ 06/ 05
$0 09/07/05

23%

70%
31%

02- SHA- 89- 29. 4/ 43. 3
02- 310404
ACNH- P089- (086)

I'N SHASTA AND SI SKI YOU COUNTI ES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TI ME

BARTLE FROM LAKE BRI TTON BRI DGE TO
0.2 KM NORTH OF SHASTA COUNTY
RESURFACE ASPHALT CONCRETE

P O BOX 491660

REDDI NG CA 96049
(530) 222- 0810

4300 CATERPI LLAR ROAD
REDDI NG, CA 96003
(530) 225- 3158

$19, 877,891 07/27/05
$0 08/10/05
$0 02/07/07

0%
0%

HA22 SWPPP
02- SHA-89-29.4/0
02-1C7704

HA21 SWPPP

I'N SHASTA COUNTY NEAR JOHNSON PARK AT STEVE MANNI NG CONSTRUCTI ON | NC

0.1 KM NORTH OF LAKE BRI TTON

RAI LROAD UNDERPASS
CONSTRUCT ACCESS ROAD

P O BOX 491660

REDDI NG CA 96049
(530) 222- 0810

$142,141 08/ 09/ 05
$0 08/19/05
$0

0%
0%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-SHA-273-6.8/7. 1 N SHASTA COUNTY NEAR ANDERSON FROM TULLIS INC $1,006,119 08/11/05 0%
02-3937W4 0.2 KM SOUTH TO 0.3 KM NORTH OF OX P O BOX 493416 $0 08/18/05 0%
ACST- S273- (007) YOKE ROAD $0 0
PHG- S273- (007) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049
(530) 241- 5105
HB1 SWPPP
02-SHA-273-11.1/12. 7 I'N SHASTA COUNTY | N REDDI NG AT TULLIS TNC BLINE, JEFF $370,935 04/13/05 67%
02- 397704 VARI QUS LOCATI ONS FROM CANYON ROAD TOP O BOX 493416 122 BELL M LL ROAD $270, 020 04/ 21/ 05 67%
ACST- P273- ( 006) SOUTH BONNYVI EW ROAD RED BLUFF, CA 96080 $0 09/13/05 0
PHG- P273- (006) I NSTALL TRAFFI C SI GNAL REDDI NG CA 96049 (530)527-8418
(530) 241- 5105
HB1 WPCP
02- SHA-273-16. 7/ 20 I'N SHASTA COUNTY | N REDDI NG AT J F SHEA CO INC WOOD, JANES $11,722,182 02/06/04 73%
02- 327204 VARl QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $5, 876,092 02/ 19/ 04 50%
I M () REHABI LI TATE ROADWAY AND BRI DGE REDDI NG, CA $0 11/18/05 0
P- X089- (081) REDDI NG CA 960494519 (530) 225- 3160
(530) 246- 4292
HA22 SWPPP
02-SHA-299-31.2/31. 7 I'N SHASTA COUNTY AT BELLA VI STA FROMBLAI SDELL CONSTRUCTI ON | NC BADE, TIM $384,531 06/ 15/05 0%
02- 0C7604 0.3 KM VWEST OF KMS DRIVE TO 0.2 KM P O BOX 493459 4300 CATERPI LLAR ROAD $0 06/23/05 0%
ACST- P299- (148) EAST OF DRY CREEK ROAD REDDI NG, CA 96003 $0 °
PHG- P299- ( 148) SI GNALI ZE | NTERSECTI ON REDDI NG CA 960493459 (530) 225- 3158
(530) 245- 0132
HB1 WPCP
02- SHA-299-76.1/77. 9 I'N SHASTA COUNTY AT VARI OUS LOCATI ONS VESTERN STATES SURFACI NG I NC  SMOLENSKI, JAMES $916, 718 04/16/04  100%
02-0C2604 REHABI LI TATE PAVEMENT P O BOX 4770 4300 CATERPI LLAR RD $925, 452 04/ 26/ 04 95%
REDDI NG, CA $0 09/29/04
MODESTO CA 95352 (530) 225- 3247
(209) 525- 9065 OVER RUN
HML WPCP
02-SIS-3-26.9/46.9 I'N SI'SKI YOU COUNTY ON ROUTES 3 FROM NORTHERN CALI FORNI A PAVI NG SMOLENSKI, JAVES $812,371 05/20/05 83%
02- 1C8904 KI DDER CREEK ROAD TO 1.0 KM NORTH OF P O BOX 1231 P.O. BOX 496073 $417,341 06/ 01/ 05 510
LAURA LANE AND ON ROUTE 263 FROM REDDI NG, CA 96049 $0 08/29/05 °
ROUTE 3 TO DRY GULCH BRI YREKA CA 96097 (530) 225- 3247

CH P SEAL (530) 842- 7283
HMVL WPCP
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-SI S-5-16.0/20.6 I'N SI SKI YOU COUNTY AT VAR OQUS J F SHEA CO I NC PASCAL, TONY $6, 821,703 08/17/04 53%
02- 387604 LOCATI ONS P O BOX 494519 1625 MOTT ROAD $3, 826, 783 08/31/04 55
ACI M 005 -(161) ASPHALT CONCRETE OVERLAY MI SHASTA, CA 96067 $0 11/30/05 0
REDDI NG CA 960494519 (530) 225- 3288
(530) 246- 4292
HA22 SWPPP
02-SIS-5-22.3/22.9 I'N SI SKI YOU COUNTY NEAR WEED FROM 0.5 SHASTA CONSTRUCTORS | NC PASCAL, ANTHONY $1, 946,627 06/15/05 44%
02- 2C5604 KM SOUTH TO 0.5 KM NORTH OF SHASTA P O BOX 491539 4300 CATERPI LLAR ROAD $1, 328,709 06/ 23/ 05 68%
ACI M 005 -(163) RI VER BRI DGE REDDI NG, CA 96003 $0 10/ 05/05 0
ACBH- 005 - (163) REPLACE BRI DGE DECK REDDI NG CA 960491539 (530) 225- 3288
| M 005 -(163) (530) 365- 3930
HA21 WPCP
02-SIS-89-25.0/0 I'N SI SKI YOU COUNTY AT MC CLOUD AT 0.5 STEVE MANNI NG CONSTRUCTI ON | NCPASCAL, TONY $365,388 01/31/05 94%
02- 394704 KM NORTH OF BROADWAY P O BOX 491660 P. 0. BOX 496073 $277,389 02/08/05 74%
ACNH- P089- ( 085) PEDESTRI AN UNDERCROSSI NG REDDI NG, CA 96049- 6073 $0 08/24/05 °
STPL- 5902- ( 045) REDDI NG CA 96049 (530) 225- 5388
ER- 5902- ( 045) (530) 222- 0810
HB71 WPCP
02-SI S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMVES BAR AT 0.8 KM EAST OF TI I NC $0 11/21/97 0%
CREEK BRI DCE 2806 TARMAC ROAD $0 °
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02-SIS-96-41.0/0 I'N LASSEN, PLUMAS, SHASTA AND BLAI SDELL CONSTRUCTI ON | NC TUHOLSKI, JEROVE $302,545 06/09/05 55%
02- 1C0304 Sl SKI YOU COUNTI ES AT VAR OUS P O BOX 493459 4300 CATERPI LLAR ROAD $209, 376 06/ 21/ 05 7794
LOCATI ONS REDDI NG, CA 96003 $0 09/29/05 0
REPLACE JO NT SEALS REDDI NG CA 960493459 (530) 225- 3419
(530) 245- 0132
HVBH WPCP
02-SI S-97-49.5/52.5 I'N SI SKI YOU COUNTY AT VARI QUS J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JAMES $1, 156, 798 06/ 07/ 05 73%
02- 1C8404 LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $1, 110,441 06/22/05 949%
THIN BLANKET OVERLAY REDDI NG, CA 96003 $0 09/07/05 °
REDDI NG CA 960494519 (530) 225- 3247

(530) 246- 4292
HML WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-SIS-263-54.6/57. 1 I'N SI'SKI YOU COUNTY AT VARI OUS NORTHWEST PAVI NG PASCAL, TONY $494,054 11/03/03  100%
02- 388704 LOCATI ONS 8115 SECLUDED VALLEY DRI VE $476,001 11/14/03 00
CHI P SEAL COAT $0 08/30/05 0
REDDI NG CA 96001 (530) 235- 9806
(530) 246- 4388
HML WPCP
02-TEH-5-742.1 I'N LASSEN, TEHAMA, TRINITY AND LI NEAR OPTIONS INC TUHOLSKI,  JEROVE $345,875 06/ 10/ 05 58%
02-2C5104 SHASTA COUNTI ES AT VARI QUS LOCATIONS 1 KELLY CT 4300 CATERPI LLAR RQAD $171, 441 06/ 28/ 05 549
REPLACE PAVEMENT MARKERS REDDI NG, CA 96003 $0 09/19/05 0
MENLO PARK CA 94025 (530) 225- 3419
(650) 833- 1800
HVG WPCP
02-TRI-3-6.5/0 I'N TRINITY COUNTY IN HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4,579,873 06/18/04 69%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREEMAN ST $2, 286,076 07/ 06/ 04 49%
ACST- P003- (028) CLI NI C AVENUE ANDERSON, CA $434,472 01/ 06/ 06 °
P- PO03- (028) REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779
ACBR- P003- (028) (530) 365- 3930
HA21 SWPPP
02-TRI-3-60.0/0 I'N TRINITY COUNTY AT TRINITY CENTER TRUESDELL CORPORATI ON OF CORBETT, DAVE $218,038 05/ 24705 0%
02- 100504 AT SW FT CREEK BRI DGE CALI FORNI A | NC P.O. BOX 1178 $1,500 06/ 09/ 05 1%
REHABI LI TI ATE BRI DGE DECK 3529 E WOOD STREET VEAVERVI LLE, CA 96093- $0 09/30/05 0
0189
PHCENI X AZ 85040 (530) 623- 4954
HA21 WPCP (602)437-1711
02-TRI-36-9.8/0 I'N SHASTA, SI SKI YOU, PLUMAS, HUTCHI NS PAVI NG AND GREENE, DAVID $349, 681 05/24/05 90%
02- 375204 TEHAMA AND TRI NI TY COUNTI ES AT ENG NEERI NG | NC P.Q BOX 270430 $349, 806 06/ 01/ 05 86%
ACST- 000G (271) VARI QUS LOCATI ONS 16424 CLEAR CREEK ROAD SUSANVI LLE, CA 96127 $0 08/ 26/ 05 0
PG 000C- (271) UPGRADE PARK AND RI DE (530) 287-8120
REDDI NG CA 96001
HB71 WPCP (530) 246- 4272
02-TRI - 36-23.1/32 I'N TEHAMA AND TRINI'TY COUNTY AT NORTHVEST PAVI NG BLINE, JEFF $546,580 05/25/05 70%
02- 1C9204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $435, 318 06/ 06/ 05 77%
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/ 02/ 05 0

HVL WPCP

REDDI NG CA 96001
(530) 246- 4388

(530) 527- 8418
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02-TRI-299-36. 1/ 36. 4 N TRINI TY COUNTY NEAR HELENA FROM R BROAN CONSTRUCTI ON COMPANY MOGAN, M CHAEL $903,502 02/17/05  100%
02- 375004 1.3 KM VEST TO 0.8 KM WEST OF NORTH | NC 4300 CATERPI LLAR ROAD $861,638 03/01/05 00
ACST- P299- ( 146) FORK TRI NI TY RI VER BRI DGE P O BOX 406 REDDI NG, CA 96003 $0 08/12/05 0
PH- P299- (146) W DEN EXI STI NG HI GHWAY (530) 225- 3482 08/ 15/ 05
W LLOW CREEK CA 95573 COMPLETED
HB1 SWPPP (530) 629- 3702
02-TRI-299-51.9/52. 4 I'N TRINITY COUNTY AT WEAVERVI LLE FROMIBLAI SDELL CONSTRUCTI ON | NC W NG, KATHRYN $1,731,088 06/23/04 100%
02- 354804 BREMER STREET TO MOUNTAI N VI EW STREET P O BOX 493459 4300 CATERPI LLAR RD $1,720,100 07/06/04 0,
ACSP- P299- (144) W DEN SHOULDERS REDDI NG, CA $0 07/19/05 0
PH- P299- ( 144) REDDI NG CA 960493459 (530) 225- 3212 07/ 25/ 05
(530) 245- 0132 COVPLETED
HB1 SWPPP
02-TRI-299-69. 6/69. 9 I'N TRINITY COUNTY ABOUT 19 KM EAST OF MERCER FRASER COVPANY W NG, KATHRYN $1,572,897 04/22/05 53%
02- 384404 DOUGLAS CI TY FROM 4.3 TO 3.8 KM WEST P O BOX 1006 4300 CATERPI LLAR ROAD $203, 486 05/ 09/ 05 13%
ACST- P299- (147) OF SHASTA COUNTY LI NE REDDI NG, CA 96003 $0 10/17/05 0
PH P299- ( 147) UPGRADE CURVE ALI| GNVENT EUREKA CA 955021006 (530) 225- 3212
(707) 443-6371
HB1 SWPPP
02-VAR--70 I'N PLUVAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG I NC BLINE, JEFF $1,083,000 06/17/03 100%
02- 388504 VARI OQUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 o0
CH P SEAL COAT RED BLUFF, CA 96080 $0  09/20/ 04 °
LEMON GROVE CA 91945 (530) 527- 8418
(619)698-1168
HML WPCP
02-VAR--70 I'N SI'SKI YOU, SHASTA, TEHAMA AND SUPERI OR TRAFFI C SERVI CES TUHOLSKI,  JERRY $70,631 10/14/04  100%
02- 397304 LASSEN COUNTI ES AT VARI OUS LOCATION 2988 MAJESTI C OAK Cl RCLE 4300 CATERPI LLAR $92,923 10/27/04 00
I NSTALL SI GNS FOR EXI T NUMBERI NG REDDI NG CA 96003 $0 07/21/05 0
COTTONWOOD CA 96022 (530) 225- 3419 07/ 27/ 05
(530) 347-5701 COVPLETED
HBAN WPCP
Totals: Authorized Final Amt: $127, 255, 471 Completed to Date: $69, 590, 118  Wwork ThisMonth: $434, 472
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02- LAS-44-14.5/0

02- LAS-44-14.7/36.9
02- LAS-44-114.7

02- LAS-139-/.6

02- LAS-395-11.8/24.8
02- LAS- 395-24.8/32. 4
02- LAS-395-49.5/0
02-PLU-70-.7/1.3

02- PLU-70-3.0/ 7

02- PLU- 70-50. 0/ 51. 6
02- PLU- 70-69. 4/ 78. 4
02-PLU-89-.7/2.7

02- SHA-5-16.1/17.3
02- SHA- 5-44. 4/ 58

02- SHA-36-7.5/7.7
02- SHA-44-14. 4/ 43. 3
02- SHA- 89-29. 4/43. 3
02- SHA-89-29.4/0

02- SHA-273-6.8/7.1
02- SHA-273-11.1/12. 7
02- SHA-273-16. 7/ 20
02- SHA- 299-31.2/31. 7

Statement of Ongoing Contracts - Index

Contract

02- 361804
02-1C8804
02- 325804
02-1C8004
02- 258504
02- 373904
02- 357904
02- 398004
02-3016U4
02- 0C0504
02-1C9104
02- 366004
02- 1C8604
02-1C8704
02- 310904
02- 1C9004
02- 310404
02- 1C7704
02-3937U4
02- 397704
02- 327204
02- 0C7604
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02- SHA-299-76.1/77.9
02-SI S-3-26.9/46.9
02-SI S-5-16.0/20.6
02-SI S-5-22.3/22.9
02-SI S-89-25.0/0

02- SI S-96-20.0/20.1
02-SI S-96-41.0/0
02-SI S-97-49.5/52.5
02- SI S-263-54.6/57. 1
02-TEH-5-/42.1
02-TRI-3-6.5/0

02-TRI - 3-60.0/0
02-TRI-36-9.8/0

02- TRI - 36- 23. 1/ 32
02- TRI - 299- 36. 1/ 36. 4
02- TRI - 299-51. 9/ 52. 4
02- TRI - 299- 69. 6/ 69. 9

02-VAR--/0
02-VAR--/0

Statement of Ongoing Contracts - Index

Contract

02- 0C2604
02-1C8904
02- 387604
02- 2C5604
02- 394704
02- 340204
02- 1C0304
02- 1C8404
02- 388704
02-2C5104
02- 364104
02- 1C0504
02- 375204
02- 1C9204
02- 375004
02- 354804
02- 384404
02- 388504
02- 397304

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

02

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Statement of Ongoing Contracts -Summary
Work Completed ThisPeriod
$3,078, 720

Work completed this Period:

Bid + CCO

$20, 490, 512
$47, 816, 934
$47, 802, 804
$11, 145, 220
$127, 255, 471

Work Comp
$11, 031, 584
$23, 157, 857
$28, 144, 211

$7, 256, 466
$69, 590, 118

$3, 078, 720
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